

# Security and Access Control System

P-R-O-J-E-C-T	2008						2009							R-E-S-P
	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	
<b>Engineering</b>	8/27  9/17													<b>Engineering</b>
Site Survey	9/6  12/7													Marwell Engineering
Draft Survey	8/25  10/11													Marwell Engineering
GMBH Review	9/27  12/18													Lost Creek Point Mgmt.
Survey RPT (Final)	11/2  1/21													Electrical Contractor
GMBH RFV	11/15  2/13													Lost Creek Point Mgmt.
System Design	In Progress 12/22  2/15													Marwell Engineering
HMBC Review	12/18  2/25													Marwell Engineering
Bid and Award	12/28  3/3													Marwell Engineering
Security	-Security													Marwell Engineering
Electrical	-Electrical													Marwell Engineering
General	-General													Construction
Construction	12/20  1/27													Marwell Engineering
<b>Construction</b>	1/1  3/8													<b>Electrical Contractor</b>
Buy Cable Conduit	1/3  2/21													Electrical Contractor
Install Cable	1/15  4/3													A&J Security
Procure Hardware	2/11  3/25													A&J Security
Install Hardware	12/30  3/2													A&J Security
Deliver Console	1/20  3/14													Lost Creek Point Mgmt.
Load Data	2/7  3/24													A&J Security
Configure	2/25  4/26													A&J Security