ENVIRONMENTAL MONITORING SYSTEM
SCHEDULE REVISION B

TASK DESCRIPTION	RESP.	Start Date	End Date
CONTRACTING	DE	7/18	9/29
Contract Negotiations	DE	7/12	9/29
Finalize Contract	DE	7/12	9/29
SYSTEM DESIGN	CW	7/12	10/31
Design Review		10/16	10/16
DRAFTING	TT	7/31	10/20
Enclosure Drawings	TT	7/31	10/20
Internal Harness Drawings	TT	8/13	10/20
System Diagrams	TT	8/27	10/21
PROC. SPEC. WRITE	CW	7/30	10/2
Release For Procurement	DE	10/29	10/29
SOFTWARE DESIGN	CW	7/30	10/29
Application Tailoring	CW	9/28	11/28
Program Modifications	CW	9/27	11/28
HARDWARE PROCUREMENT	DE	10/1	11/28
MANUFACTURING	CW	10/5	12/10
ASSEMBLY	CW	11/5	11/20
INTEGRATION & TEST	CW	11/20	1/7
Hardware Integration	CW	11/20	1/8
Software Integration	CW	11/30	1/2
FACTORY ACCEPTANCE TEST	CW	1/8	1/8
PACK & SHIP		1/2	1/21



Start Date | Duration | Stop Date | Milestone | Status