Identity Management Customer Status

Overall Status	Customer	Current Version	Updates
G	AQ	5.0	upgrading to 5.0
G	AG	4.5	1. live on new delegated admin tool (built by partner) 2. will soon start upgrade to 5.0
R	BN	5.0	1. need to go live ASAP 2. having product stability issues 3. new partner will take over for phase2
Y	GD	3.1	on hold. must wait until acquisition shakes out
Y	NM	5.0	preparing to go live to pilot
G	PB	5.0	1. partner engaged to help upgrade to 5.5. 2. meeting with product mkt about new project plans
Y	WP	3.1	1. will soon overlay 4.1 then 5.0 onto existing environment (ie. Dev) then migrate to Prod. 2. delayed due to merger



minor modifications | project start | progress | slip/delay | Key Date

finish | maintenance expires | reference | renewal