International Aerospace Contractors

Contract and Pilot Scheduler
Regional Manager A

Assignment/
Pilot

Assignment Start Complete

Pilot Z
Pilot Y

1/15/08
1/15/08

11/30/08
12/2/08

Airplane A1
Airplane A2

UNASSIGNE Airplane B1 6/15/08 5/3/09
Pilot U Airplane C1 1/8/08 2/16/08 —

Pilot U Vacation 3/7/08 4/19/08 —

Relief Pilot Airplane C1 3/7/08 4/17/08

Pilot U Airplane C1 3/29/08 5/24/08

Pilot U Airplane D1 5/30/08 7/13/08

Pilot U Training 123 7/17/08 9/6/08

Pilot W Aircraft E1 2/16/08 10/19/08 _

Pilot Z Aircraft E2 1/12/08 11/21/08 _
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