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 New Product Launch

MANAGERTASK

�Pat�D.�Create�brochures

�Roy�S.�Research�product

�Cari�W.�Design�web�site

�Corey�K.�Conduct�surveys

�Sean�B.�Manufacture�
�product

�Sue�B.�Begin�marketing

�Joe�J.�Hire�sales�staff

1/18 3/2 5/4 7/1 8/30 11/29

2/16 4/20 6/15 8/21 10/28

2/15 4/4 6/15 9/11 10/30

4/7 6/23 9/7 11/5

2/16 3/23 5/16 7/11 9/6 11/23

1/20 3/4 4/23 6/29 9/7 10/27

2/28 5/9 7/15 9/21


