

Move to Permanent Site

Phase 1

Resp. Fac. Engr.	Dept.	2008								2009		
		May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
Alexis	TD-01	◆ 12	● 13	📁 11	● 10	😊 16						
Delacroit	B1-30		◆ 12	● 10	📁 11	● 30	😊 24					
Ramsey	T1-10	◆ 24	● 18	📁 16	● 12	😊 11						
Butler	A3-33	◆ 22	● 6	📁 20	● 29	😊 21						
Elderino	T2-22		◆ 7	● 19		📁 4		● 28		😊 8		
Anderstein	19-34				◆ 17	● 2		📁 12		● 13	😊 12	
Barbera	45-10			◆ 13	● 5		📁 3		● 31	😊 20		
Mills	45-10				◆ 28	● 7		📁 6			● 18	😊 11
Wagenman	46-33		◆ 23	● 15		📁 8			● 28	😊 15		

◆ Design

● Layout

● Move in Furniture

📁 Computers & Phones

😊 Move in Date