

PERFORMINGS ARTS CENTER OF GREATER MIAMI

MUSP / Approvals Sequence

Approval Element	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Notes	
Planning Advisory Board		(M) 5					(S) 16	◆ 18				7:00 PM by R&Q/WA
Revised Docs Walk-through		<i>Complete</i>				(S) 16						Palma walkthrough new plans
Large Scale Development Committee (LSDC)		(S) 19	◆ 18									2:00 PM CPA "road show" to PW, Zoning, FDOT
Urban Development Review Board		<i>Complete</i>				(S) 16	◆ 12	UPDATE FOR SEARS WORKPLAN				3:00 PM including model photos; CPA, BAL &
Historic Env Preservation Board (HEPB)		(S) 2	◆ 16			Possible Sears Progress Review?		◆ 13				9/2 submit app; 9/5 submit plans. 4:30 "Time
Zoning Board		(M) 5					(S) 16				◆ 23	7:00 PM by R&Q/WA .4 sets walk-through
Public Works Review (tentative)		(M) 5					(S) 12	◆ 27	◆ 18	Street Vacation with Zoning		Exact mtg sequence TBD; attendees?
Replatting					(B) 1	WO Issued		(S) 12	◆ 26	City Conds		
								(S) 9	◆ 23	City Comms		
								(S) 6				
Federal Department of Transportation		(S) 15	◆ 9	(S) 19	(S) 16	◆ 18	Final Approval					Submission package includes plans, details.
City Commission		(M) 5					(S) 12	City Comm MUSP			◆ 20	
									City Comm Replat		◆ 24	FINAL Presentation by CP for permitting,

◆ Agency Meeting

(S) Plan Document Submission

(M) MUSP Application (Book)

(B) Background submission to GT by CP&A