

Sales Service Proposal

Task	Jan'09				Feb'09				Mar'09				Duratio	Projecte Cost
	4	11	18	25	1	8	15	22	1	8	15	22		
Initial Consultation	★ 1/5											1d	\$250	
Analyze current system	Start 1/4	1/11											8d	\$500
Implement Hardware		1/14	1/22										9d	\$2500
Install Software			1/23	2/2									11d	\$5600
Configure Software				2/3	2/13								11d	\$450
Testing					2/14	3/2							17d	\$5000
Implement Changes								3/2	End				25d	\$700