


# Water Project

## Pipeline Segments Schedule

Segment	Location	2008	2009	2010
Lasen North	Berry to Vinyard	★ [Bar]		
Lasen South	Vinyard to Lake Shore	[Bar]	★ [Bar]	[Bar]
Lasen West	Lakeshore to Chactah	★ [Bar]	[Bar]	
Lasen East	Chactah/Eureka Springs		★ [Bar]	
Spring North	Oak Noll. to Lamar Expy.	[Bar]	★ [Bar]	[Bar]
Spring Central	Lamar Expy. to Hwy. 75	[Bar]		★ [Bar]
Spring South	Hwy. 75 to Riverbend	[Bar]	★ [Bar]	
Woodside North	City Park to Hwy. 30		★ [Bar]	
Woodside South	Hwy. 30 to Junction		[Bar]	★ [Bar]



**Design Activities**
 **Construction**

★ **Award of Construction Contract**

# Water Project

## Pipeline Segments Schedule

Segment	Location	2008	2009	2010

 Design Activities       Award of Construction Contract       Construction