
















# Wonderful New Widget

## Specialty Manufacturing, Inc.

ACTIVITY	2007	2008				2009				STATUS
	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
PRELIMINARY DESIGN										ON SCHEDULE
DETAIL DESIGN		 Phase 1	 Phase 2							PHASE 2 HAS SLIPPED
PROTOTYPE										ON SCHEDULE - CRITICAL -
TESTING		 Develop Test Plan by Q3 '00				 More time needed				SLIPPED
MANUFACTURING			 TOOL UP			 PRODUCTION - ONGOING				ON SCHEDULE
MARKETING	 PLANNING		 CREATIVE				 PRINTING+ EXECUTION			ON SCHEDULE

 CRITICAL MILESTONE

 SCHEDULED EVENT

 COMPLETED EVENT

 Slip