

# High Speed Rail Project --- Phase I Schedule

ACTIVITY DESCRIPTION	2008	2009	2010	2011	2012
<b>FINANCE</b>					
INITIAL EQUITY FINANCING	◆				
RIDERSHIP ECON. ANALYSIS	▨				
AIRLINE COMMITMENT	▨				
ADDITIONAL EQUITY FINANCING	◆				
FINANCE PLAN		▨	▨	▨	
ADDITIONAL EQUITY FINANCING			◆		
DEBT FINANCING				◆	
<b>MOBILIZATION</b>					
FRANCHISE SELECTED	◆				
MOBILIZATION	▨				
FRANCHISE NEGOTIATED	▨				
FRANCHISE AGREEMENT NEGOTIATED		◆			
FRA COMPLIANCE		▨			
<b>HOUSTON OR DALLAS AREA</b>					
ROLLING STOCK DESIGN		▨	▨		
DESIGN MAINTENANCE FACILITY				▨	
FINAL ROLLING STOCK DESIGN				▨	
CONSTRUCT MAINTENANCE FACILITY					▨

RECREATION OF SCHEDULE  
SUBMITTED TO TEXAS  
RR COMMISSION IN 1990

**Made in 16 minutes with Milestones Simplicity**